Appendix D-6: Monthly Material Clearance Report
Clearance Items - Estimate # 2 AL4275130

Evaluation Dates Estimate Evaluation Summary

Estimate Submission: 09/04/2015 Estimate Contract
Received by OMT: 09/17/2015 Number of Items: 24 24

Evaluation Complete: 09/17/2015 Number Cleared: 22 22

Comments: % Cleared: 92% 92%

Material Item Description No Material Cleared Issues
1001: CLEARING & GRUBBING

No Materials v

1002: TYPE B ENGINEERS OFFICE

No Materials v

1003: 5 INCH YELLOW NONTOXIC LEAD FREE WATERBORNE PAVEMENT

All Materials used within Estimate ‘/
1004: 5 INCH WHITE NONTOXIC LEAD FREE WATERBORNE PAVEMENT

All Materials used within Estimate ‘/
1005: REMOVAL OF EXISTING PAVEMENT LINE MARKINGS, ANY WIDTH

No Materials v

1006: 8 INCH BLACK OUT TAPE LINES

All Materials used within Estimate ‘/
1008: MAINTENANCE OF TRAFFIC

All Materials used within Estimate v
1013: TEMPORARY TRAFFIC SIGNS HIGH PERFORMANCE WIDE ANGLE

All Materials used within Estimate v
1014: REFLECTIVE BARRIER MARKERS

All Materials used within Estimate v
1015: TEMPORARY ORANGE CONSTRUCTION FENCE

All Materials used within Estimate v
1016: DRUMS FOR MAINTENANCE OF TRAFFIC

All Materials used within Estimate v
1020: PRECAST TEMPORARY 32 INCH F SHAPE CONCRETE TRAFFIC

All Materials used within Estimate ‘/
1021: CONSTRUCTION STAKEOUT

No Materials v

1022: MOBILIZATION

No Materials v

1023: TEMPORARY TYPE E TRAFFIC BARRIER END TREATMENT 6 BAYS,

All Materials used within Estimate ‘/
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Sample Materials Report

2003: CLASS 2 EXCAVATION

No Materials

2005: COMMON BORROW

All Materials used within Estimate

3002: STABILIZED CONSTRUCTION ENTRANCE

All Materials used within Estimate

3005: 24 INCH REINFORCED CONCRETE PIPE, CLASS IV
All Materials used within Estimate

3007: 24 INCH POLYVINYL CHLORIDE PROFILE WALL PIPE
All Materials used within Estimate

3008: 24 INCH STANDARD CONCRETE END SECTION

All Materials used within Estimate

3015: 48 INCH DIAMETER MANHOLE FOR 12 INCH TO 24 INCH PIPES -
Gray Iron Casting (Scupper, Drain Grate, Inlet)

3019: 24 INCH PIPE SLOPE DRAIN

All Materials used within Estimate

3020: EROSION AND SEDIMENT CONTROL ORIGINAL EXCAVATION
No Materials

3023: SUMP PIT

No Materials

3026: DIVERSION FENCE

All Materials used within Estimate

3028: CLASS | RIPRAP DITCH

All Materials used within Estimate

3030: RIPRAP FOR SEDIMENT CONTROL
All Materials used within Estimate

3032: SILT FENCE

All Materials used within Estimate

3033: SUPER SILT FENCE

All Materials used within Estimate

7003: TEMPORARY SEED

SHA Temporary Seed Mix

7004: TEMPORARY MULCH

All Materials used within Estimate

v
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Sample Materials Report

Disputed Items as of Estimate # 2 AL4275130

Monthly Estimate # 2 (New Issues) 2 Item(s) with 2 Material Issue(s)

ITEM MATERIAL ISSUE SOURCE SUBMISSION

3015 Gray Iron Casting (Scupper,  Clearance documentation was not attached. Source Submission 42

Drain Grate, Inlet) (Gray Iron Casting

(Scupper, Drain Grate,
Inlet))

7003 SHA Temporary Seed Mix Clearance documentation was not attached. Source Submission 25 (SHA

Temporary Seed Mix)

Thursday, September 17, 2015 Page 1of1


SBucy
Typewritten Text

SBucy
Typewritten Text
Sample Materials Report

SBucy
Typewritten Text


	Estimate Report 2.pdf
	Disputed Items 2.pdf



